

Pierce County Elections Department

Projected Manual Recount Timeline - December, 2004 – Revised 12/10/04

<p>5</p>	<p>6</p> <p>Secretary of State orders recount</p> <p>Notify candidates and parties</p> <p>Prepare recount area</p>	<p>7</p> <p>Continue to prepare recount area</p>	<p>8</p> <p>Recount Process Begins 7 am to 5 pm Precincting</p> <p>Observer Briefing 8 am</p>	<p>9</p> <p>Precincting continues</p>	<p>10</p> <p>Precincting continues</p>	<p>11</p> <p>Complete precincting</p> <p>Begin Manual Recount - Polls</p>
<p>12</p>	<p>13</p> <p>Recount continues</p> <p>7 am Train Verifiers 8:30 am Train Counting Teams</p> <p>Continue Manual Recount - Absentees and complete polls</p>	<p>14</p> <p>Counting continues</p>	<p>15</p> <p>Counting continues</p>	<p>16</p> <p>Counting continues</p>	<p>17</p> <p>Canvassing Board Meeting 9 am</p> <p>Certify Recount 2 pm</p>	<p>18</p>