

PUYALLUP RIVER WATERSHED COUNCIL 2009 Work Plan
FROM DECEMBER 2008 RETREAT

Goal	Q1	Q2	Q3	Q4	Outcome
Education/Outreach/Public Involvement					
1. Enhance communication with elected officials (Leads: Dave Seabrook & Brad)	- Introduce elected officials to PRWC Action Agenda (Dave)	Same	Same		- Elected officials in the watershed are aware of PRWC goals and activities
2. Assist with public education and outreach for Puyallup Watershed Cities and towns with specific reference to Phase II NPDES requirements. Leads: Curt Fremont & Dave Seabrook	- Coordinate the development of a program with all cities/organizations/agencies interested.	- Visit Cities and Towns to present the program.	- Present the programs to all the Cities and Towns	- Evaluate the content and comments for the entire program. Then finalize.	- To help the Cities and Towns meet NPDES permit conditions, improve water quality and leave each with an outreach program.
3. Develop an Environmental Education Coalition. Leads: Jeanne, Bart, Madison, Al Z., Tanyalee, Erwin, Dave S.	- Coordinate with WSU Extension. Convene Committee to deal with establishing environmental education program.	- The Committees will present their proposals to the Executive Committee with a general outline of their proposal, with expected outcomes.	- Timelines and priorities will be established for each task. The program will then be presented to the council for approval to move ahead.	- Make a decision on whether to implement.	- Development of an Environmental Education stakeholder conference/summit.
Education/Outreach/Public Involvement					
Goal	Q1	Q2	Q3	Q4	Outcome
4. Pierce County Watershed staff will support basic needs of the PRWC Lead: Roy	Coordination between the Chair and Council to develop 2009 work plan. • Schedule Speakers & field trips. • Keep website updated. • Keep Council on	• Schedule Speakers & field trips. • Keep website updated. • Keep Council on schedule & on priority	• Schedule Speakers & field trips. • Keep website updated. • Keep Council on schedule & on priority.	Coordinate citizen stewardship award.	Stronger PRWC

Goal	Q1	Q2	Q3	Q4	Outcome
	schedule & on priority.				
5. Participation in the Puget Sound Partnership Action Agenda Implementation. Lead- Brad/Dave Seabrook-Lead Entity Coordinator	- Participate with appropriate groups then report back to the PRWC	- Participate with the appropriate groups then report back to the PRWC - Coordinate with PSP concerning LID projects opportunities	- Participate with the appropriate groups then report back to the PRWC - Coordinate with PSP concerning LID projects opportunities	- Participate with the appropriate groups then report back to the PRWC	- Closer coordination with the PSP issues and actions and stronger linkage with the WRIA 10 region.
BUILD PRCW CAPACITY					
Goal	Q1	Q2	Q3	Q4	Outcome
6. Development of a Good Neighbor Handbook to inspire and empower citizens of the watershed. Lead: Bart Madison, Monty Martin, Jeanne Fancher	- Outline the table of contents for the Handbook. This will also include Septic System Failure Education Program.	- Identify funding sources. - Get others involved, refine table of contents, get subject matter specialist to address specific subjects.	- Meet with interested individuals to review the contents, then edit and improve.	- Draft of the handbook will be completed. Print a minimum number of handbooks, available in Q1 of 2010.	- Inform & educate residents of the watershed to be good watershed stewards.
7. Support existing "Friends of" groups and encourage new groups to facilitate local activities and expand stakeholders Leads: Linda/Al	- Provide support as needed or requested to "Friends of" groups	- Identify new community groups.			- Empower local watershed groups.
8. Coordinate and seek support from PRWC Foundation; pursue funding opportunities Leads: Al & Barbara Skinner	- Announce small grants program. - Review Projects submitted. - Decide on the winning projects.	- Publicize award winner.	- Review new fund raising opportunities.	- Implement the Fundraising Programs	- Fundraising program in place and addressing PRWC priorities.

STORMWATER MANAGEMENT					
Goal	Q1	Q2	Q3	Q4	Outcome
9. Co Sponsor Rain Garden Classes. Lead: Jeanne	Schedule Rain Garden classes in Orting & Buckley	Schedule Rain Garden class with Edgewood in April	-Continue to pursue those interested in Rain Garden technology	Same as Q3	1) Hold 3 classes 2) Train 90 community members 3) Install a minimum of 3 rain gardens
10. Develop the State of Watershed Report for natural Water Quantity and Quality. Lead: Dave Seabrook & Roy	Develop reporting parameters	Identify information sources: Dave outline content.	- Prepare draft report	Finalize report	To inform and educate the public on aspects of their watershed
PRESERVE/RESTORE AQUATIC AND TERRESTRIAL HABITAT					
Goal	Q1	Q2	Q3	Q4	Outcome
11. Work with WRIA 10/12 Lead entity and Salmon recovery efforts; Leads: Barbara Ann Smolko, Bart Madison	Support update of strategy and 3-year list	Advertise/solicit for the 10 th round 2009 projects in WRIA 2010	- Support project review and ranking process; organize WRIA 2010 project tour	- Be available to Lead Entity Coordinator as necessary.	Project list for 10 th round of SRFB funding implementation of acquisition and restoration projects for salmon recovery
12. Provide support to the Pierce County Biodiversity Alliance in working with the citizens and jurisdictions within the LWR BMA to complete their individual Community Action Plans as part of the Lower White River Biodiversity Stewardship Plan. Auburn, Sumner, Buckley, Pacific, Pierce County, King County Lead: Linda Burgess	Introduce draft plan to jurisdiction. Identify liaison in each jurisdiction.	Assist the communities with producing biodiversity plans.	Same as Q2	Same as Q2	Increased awareness of LWR communities concerning importance of biodiversity on their quality of life. Leveraged effort among jurisdiction to efficiently and effectively preserve the biodiversity of Lower White River Management Planning area. Land Stewardship will increase in the LWR BMA.

Water Quantity Management					
13. Coordinate with and participate in the Puyallup Watershed portion of the Pierce County Flood Hazard Management Plan update Leads: Lorin Reinelt & Randy Brake	- Use PRWC Forums for public input	- Use PRWC Council forums for public input	Continue	Continue	- A quality Plan that serves to protect all the citizens of the watershed, their property and the environment, in a fair and equitable manner.
14. USGS Surface Water, Ground Water & Transport Modeling study characterize priority resource issues in the Puyallup Watershed.	- Create a steering committee.	- Organize a work Plan.	- Share the content of the Work Plan with the full Council and other agencies.	- Begin the implementation phase including funding options.	- USGS model of watershed begins.