



Community Technical Group Workplan & Other Outreach Efforts

	2015			2016		
	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.
Project Milestones	Development of draft System Wide Improvement Framework (SWIF) Plan components <i>(started development of some draft components in April 2015)</i>					
Community Technical Group	Meetings 1/2 <ul style="list-style-type: none"> ▪ Convene Community Technical Group (CTG) ▪ Agree on operating guidelines ▪ Learn about the SWIF process, levee system, and existing conditions ▪ Introduce vegetation management 	Meeting 3 <ul style="list-style-type: none"> ▪ Overview of vegetation management concepts and how these fit into the SWIF Plan ▪ Learn about riparian vegetation communities, issues, objectives and approaches ▪ Discuss a risk based approach to vegetation management 	Meeting 4 <ul style="list-style-type: none"> ▪ Levee system tour 	Meetings 5/6 <ul style="list-style-type: none"> ▪ Overview of risk reduction and how it fits into the SWIF Plan ▪ Review history of flooding, repetitive loss and repetitive levee damage ▪ Discuss interim risk reduction measures 	Meetings 6/7 <ul style="list-style-type: none"> ▪ Review draft Vegetation Management Strategy ▪ Discuss US Army Corps of Engineers accessibility requirements, structural integrity and local objectives 	Meetings 7/8 <ul style="list-style-type: none"> ▪ Review draft Action Plan and implementation schedule
Tribal Consultation	Ongoing consultation and coordination with the Puyallup and Muckleshoot Tribes during SWIF Plan development					
General Public Outreach		Flood Season Open House Nov. 14, 10 a.m. – 3 p.m. Stewart Elementary School		Ashford Community Event TBD		